

Project Scope/Charter

[Project Name]

Contents

1. Purpose.....	2
2. Background.....	2
3. Project Objectives.....	2
4. Scope.....	3
5. Project Plan	4
6. Project Approach	4
7. Constraints and Interdependencies	6
8. Project Charter.....	7

Document Information

Date:		Release:	Draft/Final
Author:			
Sponsor:			
Client:			
Version:			

Approvals

This document has received the following approvals:

Name	Approval Authority (eg. Board name)	Date of Approval	Comments

Distribution

This document has been distributed to:

Name	Title	Date of Issue	Version

1. Purpose

The purpose of this document is to provide a shared understanding to key stakeholders of the vision and objectives of the project as well as the governance and approach to be followed throughout the life of the project in order to successfully deliver to agreed timescales and scope. This document will focus on:

- High level vision and objectives of the project.
- Scope of the project and expected deliverables.
- High level project timeline.
- Project approach to be utilised:
 - Stakeholders, roles and responsibilities.
 - Known assumptions, interdependencies and constraints.
 - Risk and issue management approach.

2. Background

Brief outline of background and context

3. Project Objectives

What the project is trying to achieve

4. Scope

The scope of the project is as below:

Area	Scope of Work

4.1 Desired Outcome

Detail of the outcomes expected from the project

5. Project Plan

Task Name	Start Date	Finish Date
<i>Insert major Project Milestones here</i>		

A detailed project plan will be produced and progress will be tracked against the project plan throughout the project.

6. Project Approach

Who will be managing the project?

6.1 Roles and Responsibilities

Agreeing roles and responsibilities upfront places importance on formalised accountability and responsibility against deliverables and allows the project team to fully understand and appreciate each other's deliverables. As the project develops, individual roles and responsibilities may change in order to meet the deliverables of the project.

The project will follow the roles and responsibilities as set out within this documentation, in addition to this, a RACI matrix will be produced once key activity is understood.

The table below indicates the roles and responsibilities of people required to be involved in the project:

Roles	Responsibilities

6.2 RACI Matrix

The purpose of the matrix is to ensure that the project is completed on time and in full. Those colleagues responsible or accountable for the project completion are clear on their roles and in addition all colleagues who will be involved in the delivery of the project are consulted or informed as part of the process.

- **Responsible:** People or stakeholders who do the work. They must complete the task or objective or make the decision. Several people can be jointly responsible.
- **Accountable:** Person or stakeholder who is the "owner" of the work. He or she must sign off or approve when the task, objective or decision is complete. This person must make sure that responsibilities are assigned in the matrix for all related activities. Success requires that there is only one person Accountable, which means that "the buck stops there."
- **Consulted:** People or stakeholders who need to give input/contribute to activity before the work can be done and signed-off on. These people are "in the loop" and active participants.
- **Informed:** People or stakeholders who need to be kept "in the picture." They need updates on progress or decisions, but they do not need to be formally consulted, nor do they contribute directly to the task or decision.

6.3 Risk and Issue Management

The Project Manager will manage risks and issues, they will be recorded and regularly reviewed with the Project Sponsor. The Project Team will be expected to inform the Project Manager; to flag any new risks and issues and to act on assigned actions through to resolution where they are owners.

The most crucial risks in project are:

6.4 Change Control

Any requests for change are to be raised via the Project Sponsor for any proposals deviating from the agreed scope, impacting on timescales and or costs.

7. Constraints and Interdependencies

The project will need to be mindful of known constraints and interdependencies.

The known constraints and interdependencies are:

8. Project Charter

Project Charter															
Project Name															
Project Description															
Project Manager		Date Approved													
Project Sponsor		Signature													
Business Case		Expected Goals/Deliverables													
Team Members <table border="1"> <thead> <tr> <th>Name</th> <th>Role</th> </tr> </thead> <tbody> <tr><td></td><td></td></tr> <tr><td></td><td></td></tr> <tr><td></td><td></td></tr> <tr><td></td><td></td></tr> <tr><td></td><td></td></tr> </tbody> </table>		Name	Role												
		Name	Role												
Risks and Constraints		Milestones													